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November 7, 2013 Reference No. 056394 

Ms. Sheila Desal 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - October 2013 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo Countv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the 
Progress Report No. 84 for the period of October 1, 2013 through October 31, 2013. 

Should you have any questions or require any additional information, please do not hesitate to contact the 
undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

JQ/39/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Garret Bondy (AMEC) - electronic only 
Cynthia Draper (AMEC) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Chase Fortenberry (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carii (CRA) - electronic only 

Equal 
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Progress Report No. 84 
October 1, 2013 to October 31,2013 

Remedial Investigation and Feasibility Study 
Former Plalnwell, liic. Mill Property 

Plalnwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) 
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the 
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the 
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 
and the Plalnwell, Inc. Mill Property (Site) Operational Unit No. 7 of the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Submitted a response to U.S. EPA's June 18, 2013 comments on the Multi-Area Quality Assurance 
Project Plant (QAPP) on October 2, 2013. 

• Submitted Revision 03, Addendum 06 to the QAPP on October 2, 2013. 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to. or Approved bv. the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

• Development of response to U.S. EPA's November 1, 2013 comments on the Feasibility Study (FS) 
Report. 

• Development of revised FS Report. 

6. Anticipated Development with Work during the Next Period 

• None. 
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7. Other Relevant Information 

• Decommissioning and demolition activities have been initiated by the City of Plainwell under a 
Michigan Blight Elimination Program Grant. The work is anticipated to be completed mid-November 
2013 and will be conducted on portions of Residential Areas 1 to 3 and Mixed 
Residential/Commercial Area 2. 

• MW-10 was damaged in October 2013 during on-Site activities. The area has been demarcated and 
steps are being taken to properly abandon MW-10 and install a new monitoring well adjacent to 
MW-10. 

r 

056394Desai-39P-ATT-Progress Report No 84.docx 




